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REVISED SCHEDULING ORDER 
 

On February 2, 2007, this Committee issued a Scheduling Order, which identified a 

timeline consistent with the twelve-month review process established by Public 

Resources Code section 25540.6.   

 

The timeline requires the Applicant to meet data response deadlines in order to 

complete certification in twelve months.  If data responses are delayed, the timeline 

is converted to a performance approach resulting in a commensurate slip of the 

twelve-month schedule.   

 

On March 27, 2007, the Commission staff filed Status Report #2, following a public 

data response workshop in Hayward on March 19, 2007.  The Status Report 

identifies several unresolved issues that have delayed the Applicant’s data 

responses.  Unresolved issues include Land Use, Air Quality, Traffic and 

Transportation, Fire Protection, Transmission System Engineering, and Visual 

Impacts.  The Status Report also describes the energetic community opposition to 

the Project, including submission of over 600 written public comments.  Further, the 

Report indicates that the City Council of Hayward voted unanimously to oppose the 

Project and found it inconsistent with the Hayward General Plan, thus creating 

additional complexity in reviewing the Project. 

 

Community opposition appears particularly focused on the rationale for siting two 

power plants in the City of Hayward since the proposed Russell City power plant is 
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also located within city limits.  The Status Report states that Staff will perform a 

Local System Effects assessment as part of the Transmission System Engineering 

analysis to address public concerns about this issue.  In addition, Staff will include 

analyses of viable site alternatives in its Alternatives analysis, including input from 

PG&E.  We believe Staff’s analysis will enhance the record but we also believe the 

inquiry should be expanded to include all feasible scenarios.  Thus, we direct the 

parties to also include input from the Russell City proponent regarding the feasibility 

of one site for both projects, potential cumulative impacts of two sites, alternative 

interconnection locations for this Project, and any other relevant information.   

 

As a result of the Applicant’s existing and anticipated delays in meeting schedule 

deadlines, we have revised the Committee Schedule based on Staff’s proposed 

revisions shown in Status Report #2 and on a performance model.  The REVISED 

Schedule is attached and incorporated herein.  We also admonish Applicant to 

comply with the Status Report deadlines listed in the Schedule; to date, Applicant 

has not filed any Status Reports. 

 

Dated: April 5, 2007, at Sacramento, California. 

 
 
 
 Original Signed by   
JEFFREY BYRON  
Commissioner and Presiding Member  
Eastshore AFC Committee   
 
 
 
_______ Original Signed by_____ 
JOHN GEESMAN 
Commissioner and Associate Member 
Eastshore AFC Committee  
 

 

Mailed to Proof of Service List 
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REVISED COMMITTEE SCHEDULE1 

FOR THE 
EASTSHORE ENERGY CENTER 

 
 
NOTE: This Schedule is based on a performance model by which any delays in 
the Applicant’s submittal of necessary information shall result in a commensurate 
slip of the schedule timeline. 
 
 

DATE EVENT 

2-Apr-07 Data Responses Set 3 due/ delayed 

Late Apr-07 Local, state, & federal agency draft determinations due 

(including Preliminary Determination of Compliance from 
BAAQMD) 

25-Apr-07 Status Reports (#3) due to Committee 

Early May-07 Data Response Workshop #3 

23-May-07 Status Reports (#4) due to Committee 

Mid-Jun-07 Preliminary Staff Assessment filed 

20-Jun-07 Status Reports (#5) due to Committee 

Late June-07 Preliminary Staff Assessment workshop(s) 

25-Jul-07 Status Reports (#6) due to Committee 

Early Aug-07 Local, state, & federal agency final determinations due 
(including Final Determination of Compliance from 

BAAQMD) 

15-Aug-07 Status Reports (#7) due to Committee 

Late-Aug-07 Final Staff Assessment filed 

Pending2 Prehearing Conference 

Pending2 Evidentiary hearings 

Pending2 Presiding Member’s Proposed Decision (PMPD) 

Pending2 Committee Conference on PMPD 

Pending2 Energy Commission Hearing--Final Decision 

 

                                            
1
 Where it would be speculative to establish specific dates, deadlines are targeted within 10-day 

increments: early in the month (days 1-10), middle (days 11-20), and late (days 21-31). 
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To be scheduled by the Committee. 


